
 

 

  

COLLABORATIVE GOVERNANCE INITIATIVE 
Syracuse University 
Maxwell School of Citizenship and Public Affairs 
Program for the Advancement of Research on Conflict and Collaboration 

“OLTRE LA NORMA!”1 

Collaborating for the 

Reconstruction of Teatro Petruzzelli in Bari 

After that fateful day, the State, the Region of Apulia and the City Council added a new item 

to their "to do” list: protecting public and private interests and getting the Petruzzelli Theatre  

up and running again. This was because the theatre remained under private ownership but its 

public essence was acknowledged by law: despite the conflicting opinions of some people in 

Apulia, it seemed only logical to expect solutions to be forthcoming from both sides2.  

A number of proposals were submitted  by the owners of the Theatre to local public actors 

since the aftermath of the fire. These  were punctuated with counterproposals by the Regional 

Government and the Municipality. In general, they all revolved around different attributions  

of tasks and duties around the reconstruction (especially regarding the subject that was going  

to take on the financial burden) and the related issue of the governance of the future managing  

entity (i.e. roles and representativeness of each actor within the new entity.  

This case was an  honorable mention  winner  in E-PARCC’s 2012-13 “Collaborative Public  Management,  
Collaborative Governance,  and Collaborative Problem  Solving” teaching case and simulation  competition.  It  was 
double-blind  peer reviewed by a committee of academics and practitioners.  It  was written by  Ornella Larenza,  
Greta Nasi  and Alex  Turrini  of SDA  Bocconi  School  of Management,  Bocconi  University,  Milano.  This case  is 
intended for classroom  discussion  and is not  intended to suggest  either effective or ineffective handling of the 
situation  depicted.  It  is brought  to you  by  E-PARCC,  part  of the Maxwell  School  of Syracuse University’s 
Collaborative Governance Initiative,  a subset  of  the Program  for  the Advancement  of Research on  Conflict  and 
Collaboration  (PARCC). This material  may  be copied as many  times as needed as long as the authors are given 
full credit for their work.  

1  “Beyond  the  norm”.  The  case  title refers both  to  Norma,  the  last opera  which  was put on  stage  at Petruzzelli the  night be-

fore  the  fire that destroyed  the  theatre, and  to  the  need  of  going  ‘beyond  rules  and  norms’ in  collaborative  process.   

2  The  theatre did  not collapse  entirely,  thus the  clause  envisaged  in  the  1896  Convention,  whereby  the  private owners would  

be  responsible for its reconstruction  in  the  event of  the  building  collapsing  (or they  would  be  required  to  return  the  land  to 

the  City  Council),  was not applicable.  



 

 

 
 

 

 

 

 

 

 

 

 

 

  

 

In 2002 the stalemate seemed to be close to a break. A possible solution to the dilemma of the 

management structure enabling the Petruzzelli to resume operations, was found in a Memo-

randum of Understanding between the Ministry and all the public parties involved (State, Re-

gional Government of Apulia, Province and Bari City Council). The initiative came about as 

a result of the negotiations by the former Under Secretary to Cultural Heritage and Activities, 

who was an expert in the world of cultural institutions as well as a nationally prominent art 

critic, and who asked "everyone to sit around the same table together”. The pragmatic spirit of 

the Under Secretary and his universally acknowledged expertise, were key to the successful 

outcome of the initiative and led to the signing of an agreement on November 21st 2002, 

which remained central in the subsequent developed of the story. 

A Memorandum of Understanding signed between the public and private parties stipulated 

that "the public parties agree, without charge or reimbursements by the private owners, to un-

dertake, by means of a specific Foundation (Fondazione Lirico Sinfonica) established be-

tween the Region, Province and City Council and any other public and/or private members, 

any work needed to complete the reconstruction of the Theatre, as indicated in the plans pre-

pared by the Planning Group and approved by the private owners…”. The Understanding 
stipulated that the owners granted exclusive use of the Petruzzelli Theatre, the parts of the 

Theatre used for theatrical activities, the business units, as well as granting the right to the ex-

clusive use of the name, to the above mentioned Fondazione Lirico Sinfonica. The license 

was to come into effect on the date of completion of the reconstruction work and last for the 

next 40 years. If there was any delay in the starting date of the license for reasons beyond the 

control of the individuals or due to force majeure (i.e. if the reconstruction work lasted for 

more than four years), the owners would have the right to compensation. Starting from the 

first year of the license, Fondazione Lirico Sinfonica would pay the family a fee of €500,000 

for the exploitation of the business operations linked to the Theatre. This amount was consid-

ered insufficient by the family in view of the reconstruction costs, now estimated at around 30 

million Euros. Basically, the public authorities were to pay the initial investment costs for the 

reconstruction up front, whereas the family would pay their share over the 40 years of man-

agement by Fondazione Lirico Sinfonica by reducing its proceeds from the license. The 

agreement was finally signed, the public and private stakeholders agreed that the Foundation 

was the best way to balance public and private interests and finally get the Petruzzelli theatre 

back up and running.  

However, in April 2003, the Superintendent asked for the keys to the theatre in order to get 

partial works underway, based on the schedule in the first Understanding (May 2002), arguing 

that the management of the reconstruction work should be transferred to Fondazione Lirico 

Sinfonica at the end of this first phase of work, as stipulated in the second Understanding. 

However, out of the blue, the public authorities established "Fondazione Lirico Sinfonica 

Petruzzelli e Teatri di Bari". What at first glance appeared to be a simple addition of a few 

names (from Fondazione Lirico Sinfonica to Fondazione Lirico Sinfonica Petruzzelli e Teatri 

di Bari), was actually far from the truth. It was actually a legal entity founded in its own right 

and with its own statute and, in hindsight, began the shift away from the goal of reconstruc-

tion. For example, referring to the November 2002 Memorandum of Understanding, it is sig-

nificant that the statute states in a specific article (n° 3) on the Petruzzelli Theatre: “the Foun-

dation promotes the completion of the reconstruction of the Petruzzelli Theatre in Bari.” 
Nothing else. It is difficult to say what happened to the erstwhile "Fondazione Lirico-

Sinfonica", as all trace was lost of it.  In 2005, partial works were completed but the overall 

2 



 

 
 

 

 

  

  

 

 

 

 

 

  

 

 

  

 

 

 

 

 

 

 

 

  

works came to a standstill, and the responsibility for the reconstruction was not transferred to 

the Foundation. 

The last act?  

By August 2006, the restoration work was far from being finished; by the end of the fourth 

year after the signing of the Protocol, a new piece of legislation was added to the picture: law 

286 issued on November 24th 2006, attached to the 2007 Budget Law. This law claimed pos-

session of the Petruzzelli and evicted the Petruzzelli family: The State Property Agency will 

pay compensation, while "deducting any amounts already paid by the State and local authori-

ties for the reconstruction until the date when the law comes into effect”. Along with the 

building, the City gained possession of the brand, which had already been registered for ad-

vertising purposes, as well as the business units in the Theatre complex. The Ministry for 

Cultural Heritage and Activities was also to receive a contribution of €8 million for the com-

pletion of the renovation work. A few days after the law was issued, the Mayor invited the 

Petruzzelli family to a meeting in order to discuss the possible sale of the Theatre but they de-

clined the invitation as they considered it inappropriate (the decree had already been passed). 

At the same time, they stated their intention to participate in a multi-party discussion attended 

by the Minister for Cultural Heritage and Activities to be held in Rome. A month after the 

dispossession order, a meeting was held with the Prefect of the City that the family was not 

invited to attend, the Minister refusing to speak with the heirs. He later agreed to a telephone 

conversation in very close proximity with one of them (in that the two parties were in adjoin-

ing rooms at the Palace of the Prefecture). The failure to obtain an audience with the Minister 

led to the theatre being occupied (in some of the rooms untouched by the 1991 fire) to protest 

against the dispossession. 

The Prime Minister wrote one of the last chapters in this story: on December 22nd 2006, a 

Special Commissioner was instated for the reconstruction, with the justification that it was 

necessary to eliminate hazards for people and property due to the unsafe condition of the thea-

tre, despite the earlier structural consolidation work completed in 2005. On May 11th 2007, 

after just 7 days, a special commission of experts declared the winner of the tender and the 

Minister for Cultural Heritage and Activities "fearlessly" went on site to visit the theatre and 

take part in the "opening" ceremony for the work, attended by the local authorities. The "usu-

al" representatives of the family welcomed the Minister amid protests outside the theatre; 

once again, there was no room for a meeting with the family, also because a police cordon 

was holding back protesters in the foyer, preventing them from gaining access. The heirs rep-

resenting 25% of the property, supported by the Committee against the expropriation formed 

in the aftermath of the decree, were kept out of the theatre that had been built by their own 

ancestors, and the occupation of the business units continued. The remaining 75% of the 

owners were not against the reconstruction work, although they did acknowledge the expro-

priation was unlawful. 

It was now a sure thing that Bari would have its theatre again. After the long-awaited start to 

the reconstruction work on the theatre in June 2007, the people of Bari were becoming impa-

tient for the moment when its doors would reopen. In the meantime, they had to be content to 

recall the Petruzzelli’s glory years, depicted on panels surrounding the worksite, evoking the 

most salient moments of its major performances in pictures as well as the international artists 

who had worked at the theatre from its beginnings until the day of the fateful fire. The FAI 

(Italian Fund for the Environment) included the Petruzzelli Theatre in the list of buildings 
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open to visitors during its FAI Spring days and the response in Apulia was nothing short of 

enthusiastic: at least thirty thousand visitors came to see it. 

However, a news began to spread during the special opening days of the building site. At 

first, it seemed to be just gossip but then the news was confirmed on April 30th 2008: the 

Constitutional Court had decreed the expropriation to be unlawful. So, the Petruzzelli family 

once again owned the theatre; the restoration work was ongoing with the goal of reopening 

the theatre on December 6th 2008 to celebrate the feast of St. Nicholas, the patron saint of the 

city. 

The theatre looked ready by October but the new Minister in charge (who had replaced the 

previous Minister when the government changed hands in April) cooled the souls of the more 

impatient people when he postponed the handing over of the keys. In a meeting with the rep-

resentatives of the family (which the Mayor was not invited to attend), the Minister an-

nounced his intention of dispelling any doubts as to the ownership and future management of 

the theatre before the inauguration by organising a special technical committee composed of  

public and private stakeholders. Another reason for the delay was also the need to complete 

the inspections and fire fighting simulations to guarantee the theatre was fit for purpose.  The 

intention of the Petruzzelli family was to gain reassurances that it would not be called upon in 

any way to pay the 13 million for the extra work carried out to complete the restoration and to 

get the running of the theatre back on track according to the Memorandum of Understanding 

signed in 2002. On November 4th, the Minister asked to cancel the date of December 6th, stat-

ing his intention to visit the theatre and inspect the progress on a day at his convenience: not 

surprisingly on December 6th 2008. 

The news spread of yet another delay, and the city once again began to despair that it was 

about to witness yet another farce staged by the Central Government, the Petruzzelli family 

and the local government. The Corriere del Mezzogiorno newspaper organized a public peti-

tion that was signed by over 2000 people in its early days, soon becoming well over 7000 

when it went live on Facebook. The City Council was stalling for time, inventing fake open-

ings complete with ribbon cutting and free souvenir photos, letting the public sign up online 

to play Mayor and wear the tricolour flag for a few minutes. Meanwhile, a third interpretation 

of the delayed opening was making headway, and there was already talk of the Petruzzelli 

theatre being held hostage to the forthcoming local elections”. 

After the inauguration of the newly rebuilt theatre on October the 4th 2009, the next date on 

the events calendar was pushed back to December 6th with the start of the Foundation’s first 

opera season at the Petruzzelli (2009/2010), namely a performance of Turandot by Puccini. 

Mayor Emiliano promised that December 6th “would be a regular event”:  St. Nicholas is for 
the Petruzzelli what St Ambrogio is for La Scala, making assurances that a great season 

would follow at the cost of one opera. Once again, the expectations of grandeur were soon 

downsized. Fondazione Petruzzelli accessed FUS Government funding for entertainment 

from 2009, but only got around 6 million Euros: it aimed to stage productions of quality with 

that, but had to cope with the tentative financial and human resources available. For example, 

the Province took part in the Foundation with a contribution in kind by providing the services 

of its orchestra. Unfortunately, the relationship between the two institutions was bumpy and 

there was no lack of skirmishes between the leaders of the two local authorities (who, unsur-

prisingly, belonged to different political parties): Emiliano complained of the Province’s  in-

decision because,  although it chose the Vice Chairman of the Board of Directors of the 
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Foundation, it did not assure reliable and long-term support to the orchestra. Nevertheless, in 

January 2010 the Petruzzelli had an orchestra composed of professors from the provincial or-

chestra and young talent including some players from Maestro Muti's Cherubini, the Italian 

Youth Orchestra and Teatro Regio of Parma. 

The 2010 and 2011 seasons were embellished with several high quality productions but 

counted no more than nine dates per season on their programme (including opera, ballet and 

concerts). The theatre was also staging special events such as pop and rock concerts (includ-

ing Fiorella Mannoia, Paolo Conte, Morgan, Ligabue and Alex Britti), the international film 

festival (Bif&st), the Christmas concert held by the State Police Band, shows by local come-

dians and trade union conferences; it even sheltered the homeless during the emergency when 

there was heavy snowfall in early 2011. The Director of Fondazione Filipponio ironically 

emphasized the theatre was so multifunctional that "sometimes even opera performances are 

held there”. Conductors Ughi and Accardo blamed the Foundation for allowing the theatre to 

stage pop and rock concerts (which actually were also held in its glory days, before the fire) 

as they said this would ruin the acoustics of the newly renovated theatre. However, two years 

since the restoration work was completed, the state of acoustics is not the only source of con-

cern. Surveys have revealed structural damages, caused mainly by rising damp (patches of 

damp that are formed at a maximum  height of 50 cm off the ground) seen in the form of 

chipping paint and plaster and uneven floors. 

Despite the complaints about the artistic direction, the scarcity of resources and the emer-

gence of small structural faults, the Petruzzelli’s new life continues, even if it is an uphill 

struggle. The Foundation’s management was standing on a hotbed of all of the outstanding 
issues, most notably the relationship between the theatre’s owners and its management and 

the question of the attempted "eviction of Circolo Unione3", just another attack of the City 

Council to the earlier agreements signed between public and private parties. The theatre com-

plex also included some business units and outbuildings, including premises that had been 

leased out to the city’s historic social club for years. A few days after the inauguration, the 

Mayor, who was also the Chairman of the Foundation, gave the order to the social club to va-

cate the premises, claiming that the City Council had the right to decide how to  dispose of 

them since they were covered by the agreement in favour of the City Council, also because "it 

is not conceivable that activities run by private parties should open up there"; neither was it 

conceivable that "a theatre rebuilt with public money was returned or rented out to private 

parties” The eviction was halted by several representatives of the club and the Petruzzelli 

family, but a new attack on the Memorandum of Understanding of 2002 was inevitable, de-

fined by Emiliano to be "an absurd act," so much so that the City Council was considering a 

legal procedure for rescinding the City Council Act that ratified the Understanding. The age-

old question of ownership has passed to and fro between the City Council and the Petruzzelli 

family, and now has involved an association of citizens, founded in 2008 and led by a group 

of lawyers with the goal of promoting a class action to defend the public right to the 

Petruzzelli Theatre which should remain at the disposal of the community through public 

ownership. After attempting yet another attack to the Memorandum of Understanding signed 

in 2002, the Region of Apulia joined the class action in the summer of 2009. However, the 

Court of Bari ruled against it on December 18th, 2009 when it confirmed the validity of the 

Understanding. By then, 27 judges had pronounced in favour of the validity of the Under-

standing and finally, in July 2011, the Constitutional Court declared that the new motion of 

3 Gentlemen’s social club. 
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constitutional legitimacy raised by the Court of Bari,  to determine whether the Foundation 

had the obligations as well the rights stipulated by the Memorandum of Understanding of 

2002, was inadmissible (we should remember that the law ordering the eviction had annulled 

the provision linking the Petruzzelli to the Foundation as a result of the 2002 Understanding). 

In 2012, Fondazione Petruzzelli engaged Lorin Maazel to conduct its opera season. The 

French American conductor signed a contract with the Foundation to direct "Carmen", open-

ing the season, followed by "The Barber of Seville”. However, it was not the prestige of the 

programme that made the headlines, but the Foundation’s financial troubles. The Board of Di-

rectors had terminated its mandate on 17th December the previous year, but by the beginning 

of February 2012 there still was no agreement as to the name of the new Superintendent or 

the next Artistic Director. Furthermore the 2011 Financial Statement had not been approved 

and, what’s worse, there was no budget for 2012. 

The season had already got off to a start in January, with the blessing of St. Nicholas, and the 

spending commitments for Carmen were signed off without proper notification to the Board. 

Government Minister Ornaghi (in office since November 2011) took note of the irregularities 

and asked for a change in the management of the Foundation, with the appointment of two 

new directors to the Board. Given the Minister’s request, there was no way the old Superin-

tendent Vaccari could be reconfirmed, but there was no other candidates. Emiliano claimed 

he didn’t have the support of the Province and the Region, both represented in the Board of 

the Foundation, for the appointment of the new Superintendent. In the meantime, the Board of 

Directors continued to postpone decisions and issue were still unsolved. Longo, the Adminis-

trative Director, was reconfirmed until February 10th, but if the Budget was not immediately 

forthcoming, the Foundation would lose 80% of its allocated FUS funding (the first tranche 

paid by the Ministry for the start of work). The Mayor, and President of the Foundation, sug-

gested extending the Administrative Director’s role until March 2nd, calling a meeting of the 

Board on February 20th. Laterza and Filipponio, the two new Board Members appointed by 

the Minister in January, with the remit of leading the new management, immediately started 

to put pressure for the changes demanded by Rome to be put in place. Since they thought Feb-

ruary 20th was too late, they called a special meeting of the Board ad horas with the Board 

Members representing the Region, the Province and the Chamber of Commerce, and the 

name of Vaccari was definitively ousted from the list of possible candidates during this ses-

sion. Meanwhile, the Board continued its operations until March 2nd without a Superinten-

dent, without a provisional budget and so without the advanced payment of the FUS funding. 

The situation had become untenable, so Minister Ornaghi refused to see Mayor Emiliano, as 

requested, and decided to place the Foundation under administration. On March 2nd, Com-

missioner Carlo Fuortes arrived in Bari and scrutinized the accounts of the Foundation, final-

ly managing to obtain the Foundation’s first tranche of FUS funding, amounting to € 5.5 mil-

lion, but the situation remained serious. Remarks passed by Regional Councillor Godelli (a 

member of the Board until December 17th, 2011) and the lawyer Persichella (a new Board 

member representing the Regional Administration) revealed a startling lack of transparency in 

how the Foundation was managed. Councillor Godelli, in particular, who had been a Member 

of the Board of the Foundation for six years, stated: “in the six years I was on the Board, the 
members were not shown the minutes of a meeting. We were never able to know for sure the 

specific costs of each production, we never got a report on recruitments, contracts... Each 

(vain) attempt to discuss the use of public money was criminalized and presented as a "politi-

cal attack". Just the other day, I learned about the curious term of “antagonistic block”, 
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meaning those who have always demanded transparency, by simply wanting access to papers 

and documents in advance before the Board had to vote on them. Now I am asking: if the of-

ficial organization consists of 171 people, how many workers are there really with contracts 

in place? How are the extra contracts justified and what costs do they generate? What are 

the staffing costs? What is the cost of the individual contracts? How many ticket collectors 

are there working at the theatre? Who chooses the staff? Why don’t the names of the employ-

ees appear on the Foundation’s website? What criteria were used to choose which musicians 

are employed long-term, without any public procedure?” 

The debts in the balance sheet, which in preliminary accounted for about 8 millions, made it 

untenable to keep the current staff who, according to the Board Member Filipponio, were ex-

cess to requirements given the number of shows on the programme. Meanwhile, the workers 

occupied the theatre and organized a protest concert broadcast on the internet. Musicians, 

technicians, members of the choir and office staff held a meeting coordinated by Antonio 

Fuiano, the local Slc CGIL Trade Union Representative (the Trade Union of Media Workers), 

in protest against the Foundation’s management, which had caused the upset, and the Com-

missioner, who wanted to do away with some contracts in order to safeguard the future of the 

Foundation. Some centre-right city councillors took advantage of this, joining the chorus of 

dissenters and condemning the "nepotism at the Petruzzelli”. Compared to the planned staff-

ing of 171 people, the data issued by the Chamber of Commerce as regards the contracted 

staff in the first quarter of 2011, revealed that apparently 555 people worked for the Theatre 

with named contracts of employment. In some cases, it was even possible to superimpose the 

family tree of some families from the city with the staffing plan of the theatre, getting a per-

fect match. The news reached the Public Prosecutor who got hold of the articles and reports 

by the Board Members from the PDL party4 and opened yet another file to ascertain any epi-

sodes of nepotism at Fondazione Petruzzelli. Even the engagement of conductor Lorin Maa-

zel was covered by absolute secrecy; the Vice Chairman of the Foundation declared they 

would have spent 120 thousand euro per show for Maazel. Emiliano denied this, but refused 

to reveal the exact amount of the cachet, arguing that the conductor would have accepted a 

much lower amount and it would be indelicate to reveal the exact amount. Meanwhile, the 

Commissioner issued the Financial Statement for Fondazione Petruzzelli: since 2009, the 

Foundation had accumulated operating losses for just under 4 million and had debts for 8.5 

million, and its staffing costs had more than doubled (from € 3 million in 2009 to 7.5 million 

in 2011). 

The Mayor defended himself during a session of the City Council called to discuss the ques-

tion5. He pointed out that the Foundation’s financial statements were available from the 

Chamber of Commerce to anyone requesting them and the named staff appointments had 

been necessary due to the Ministry’s continual refusals to carry out public competitions to go 

ahead with recruitment processes using the standard public procedures. Emiliano also recalled 

the limited resources allocated to Fondazione Petruzzelli di Bari which obtained 6.5 million 

funding from FUS in 2011 as an ordinary contribution, compared to 8.2 million given to 

Fondazione Lirica di Cagliari, coming above it in the league table of Foundations based on 

FUS contributions. Nevertheless Chairman Emiliano reassured about the fact that 2.5 million 

of the 3.9 million operating losses were already covered by the City Council and reaffirmed 

that similar action by the other Foundation members would be appreciated. 

4The centre-right party opposing the Major Emiliano. 
5 http://www.youtube.com/watch?v=0HpaPUOF30w 
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Unfortunately, 3 years since it reopened, it cannot be said that the Petruzzelli affair is on its 

way towards a final solution. 21 years since the fire, the issue of who owns the theatre is back 

unsoved, and according to Emiliano it has a significant impact on the economic equilibrium 

of the Institute and its assets: the theatre is not part of the assets belonging to Fondazione 

Petruzzelli (unlike all other opera foundations) thus putting it into a weaker position for nego-

tiations of bank loans. As a result, the President of the Regional Government Vendola sug-

gested setting up a committee of experts to settle the question of ownership once and for all, 

and Commissioner Fuortes was reviewing the case with the Court of Auditors. All hypotheses 

are under consideration. Nothing is excluded, not even that this Odyssey may carry on for 

many more years to come. Who knows if Homer would have appreciated the name of his 

greatest work being used to refer to this dreadful public-private muddle. 
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